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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Western Kentucky University

07/23/2009

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2009-3(July)

Postsecondary Education Cabinet/Council on Postsecondary Education

Construct Chapel and Columbarium Warren In ConstructionCPBOC-11/01/08 1 06/30/10

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots Warren Construction/Multiple Bid Packs2008-2010

Acquire Property and Construct Parking Lots-Phase I Warren In Construction2008-2010 40 07/31/09
Comments: Pearce Ford Tower Lot

Acquire Property and Construct Parking Lots-Phase II Warren In Construction2008-2010 60 08/15/09
Comments: University Blvd

Acquire Property and Construct Parking Lots-Phase III Warren In Construction2008-2010 40 08/15/09
Comments: Chestnut Street

Acquire Property and Construct Parking Lots-Phase IV Warren In Construction2008-2010 40 08/15/09
Comments: Adams Street Lot

Add Club Seating to Diddle Arena Warren CancelledCPBOC-5/01/08

Construct Agriculture Research Services Lab Warren Design/Phase A2006-2008

Construct Baseball Clubhouse Warren Revising/Rebidding2008-2010

Construct Central Reg. Postsecondary Education Center 
Phase II

Warren Awaiting Initiation by Agency2006-2008

Construct Central Regional Postsecondary Education 
Center - Planning and Design

Hardin Awaiting Initiation by Agency2008-2010

Construct Materials Characterization/ICSET Phase II Warren Awaiting Initiation by Agency2008-2010

Construct Mesonet Computer Center Warren Awaiting Initiation by Agency2008-2010

Develop South Lawn Warren Awaiting Initiation by Agency2008-2010

Expand Preston Center - Phase II Construction Warren In Construction2008-2010 59 12/01/09

Improve University Drive Intersection Warren Awaiting Initiation by Agency2008-2010

Install Bike Paths Warren Awaiting Initiation by Agency2008-2010

Parking and Street Improvemetns (subproject - Phase IV:  
Upgrade  Parking Lot @ 14th St & KY St)

Warren Complete/In Warranty 100 08/31/08 08/31/08

Renovate Academic Athletic #2 Warren Multiple Subprojects2004-2006
See the following four subprojects - Renovate Acad Ath #2 (Phase I:  Waterproofing/Staining Current Stadium); Renovate Acad Ath #2 (Phase II:  
Utility Upgrades); Renovate Acad Ath #2 (Phase III:  Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:  Renovate East Grandstand).

Renovate Agriculture Expo Center Warren Awaiting Initiation by Agency2008-2010

Renovate and Expand Carroll Knicely Center Phase II Warren In Construction2008-2010 1 10/19/10
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Renovate Downing University Center - Phase III Warren Awaiting Initiation by Agency2008-2010

Renovate Electrical Distribution - Phase V Warren Complete/In Warranty2006-2008 100 09/15/08 09/15/08

Renovate Environmental Science and Technology Hall 
Design

Warren Awaiting Initiation by Agency2008-2010

Renovate Garrett Conference Center Phase I Warren Awaiting Initiation by Agency2008-2010

Renovate Helm/Cravens Library Design Warren Awaiting Initiation by Agency2008-2010

Renovate Ivan Wilson Center Phase I Warren Design/Phase B2008-2010

Renovate Kentucky Building Design Warren Awaiting Initiation by Agency2008-2010

Renovate Preston Center - Design Warren In Construction2004-2006 59 12/01/09

Renovate Science Campus Phase III Warren In Construction2008-2010 65 11/01/09

Renovate Science Campus-Phase II (subproject - Phase A:  
Construct Snell Hall)

Warren In Construction2004-2006 99 08/01/09

Renovate Science Campus-Phase II (subproject - Phase B:  
Renovate Science and Technology Building)

Warren In Construction2004-2006 0 10/31/09

Comments: See Science PH III

Renovate Science Campus-Phase II (subproject - Phase C:  
Renovate Thompson Center Wing)

Warren Design/Phase C2004-2006

Renovate Science Campus-Phase II (subproject - Phase D:  
Demolish Thompson North Wing)

Warren Design/Phase C2004-2006

Renovate Underground Electrical Infrastructure Warren Design/Phase A2008-2010

Renovate Van Meter Hall Warren In Construction2008-2010 57 12/01/09

Renovate Van Meter Hall - Design Warren In Construction2004-2006 57 12/01/09

Renovation & Expansion of Carroll Knicely Center Warren Multiple Subprojects2006-2008
See the following two subprojects:  Roof Replacement and Building Renovation & Expansion.

Renovation & Expansion of Carroll Knicely Center 
(subproject - Building Renovation & Expansion)

Warren In Construction2006-2008 1 10/19/10

Repair and Renovate Craig Alumni House Warren Awaiting Initiation by Agency2008-2010

Repair/Renovate Parking Structure #1, Phase I Warren Design/Phase C2008-2010

Replace Building Ford College Business - Grise Hall 
Phase I

Warren Design/Phase A2008-2010

Replace College of Education Building - Tate Page Hall Warren In Construction2006-2008 19 09/30/10*

Replace College of Education Building Phase II Warren Awaiting Initiation by Agency2008-2010

Replace Field in Houchens/L.T. Smith Football Stadium Warren Complete/In Warranty2008-2010 100 03/30/09 03/30/09

South Campus - Parking & Dining Improvements Warren Multiple Subprojects2004-2006
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See the following three subprojects:  Parking Expansion, Building Expansion, and Roof Replacement.

South Campus - Parking & Dining Improvements (subproject 
- Building Expansion)

Warren Complete/Closed Out2004-2006 100 04/30/08 04/30/08

Upgrade Steam Plant Air Quality System Warren Complete/In Warranty2008-2010 100 11/18/08 11/14/08

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Page 3 of 3


